

Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary
MODWC Transition Plan R3.1

| MODWC Transition Action Items for Release 3.1 (R3.1) FROI SROI EDI Implementation - Mandate Date:12/05/2025 | Scheduled Date |
|--|------------------------------|
| EDI Trading Partner Profile Registrations | |
| Trading Partner EDI Profile Registration begins for Senders of EDI Data. Go to https://modwcledi.info | 1/16/2025 |
| Trading Partner and EDI Vendor R3.1 FROI SROI Testing | |
| Testing required Start Date: Trading Partners and EDI Vendors | 7/14/2025 |
| FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors | 10/13/2025 |
| SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors Note: If a Vendor or Direct Filer has not tested, they will not be approved for PROD. | 11/21/2025 |
| Testing End Date to meet Production Start Date: Trading Partners and EDI Vendors | 11/21/2025 |
| Release 1 Cut Off | |
| Trading Partners send last EDI Release 1 data to MODWC. Trading Partners to ensure the last reportable Release 1 EDI through 12/4/2025 is sent to and received by MODWC no later than 12/4/2025 at 10:59 PM CST - 11:59 PM EST. All Release 1 EDI not received by MODWC on 12/4/2025 at 10:59 PM CST - 11:59 PM EST must be submitted to Verisk electronically in the IAIABC Release 3.1 format as communicated on the MODWC Event Table, effective on the mandate date 12/5/2025. | 12/4/2025 |
| MODWC Process Final Release 1 EDI data and return acknowledgements | 12/5/2025 |
| Mandate Date (Production Ready for R3.1 FROI and SROI) | |
| Trading Partner Mandate Date for EDI Claims Release 3.1 | 12/5/2025 |
| MODWC will perform dry runs and when completed will process all production EDI R3.1 FROI and SROI files received since the Mandate Date and return acknowledgments. | TBD: on or before 12/17/2025 |