

**Transition from IAIABC EDI Claims Release 1 to Claims Release 3.1 Timeline Summary**  
**MODWC Transition Plan R3.1**

<b>MODWC Transition Action Items for Release 3.1 (R3.1) FROI SROI EDI Implementation - Mandate Date: 8/20/2026</b>	<b>Scheduled Date</b>
<b>EDI Trading Partner Profile Registrations</b>	
Trading Partner EDI Profile Registration begins for Senders of EDI Data. Go to <a href="https://modwcedi.info">https://modwcedi.info</a>	1/16/2025
<b>Trading Partner and EDI Vendor R3.1 FROI SROI Testing</b>	
Testing required Start Date: Trading Partners and EDI Vendors	7/14/2025
FROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors	12/8/2025
SROI Business Content Testing Completed per Test Plan: Trading Partners and EDI Vendors Note: If a Vendor or Direct Filer has not tested, they will not be approved for PROD.	3/2/2026
Testing End Date to meet Production Start Date: Trading Partners and EDI Vendors	8/6/2026
<b>Release 1 Cut Off</b>	
Trading Partners send last EDI Release 1 data to MODWC. Trading Partners to ensure the last reportable Release 1 EDI through 08/19/2026 is sent to and received by MODWC no later than 8/19/2026 at 10:59 PM CST - 11:59 PM EST. All Release 1 EDI not received by MODWC on 8/19/2026 at 10:59 PM CST - 11:59 PM EST must be submitted to Verisk electronically in the IAIABC Release 3.1 format as communicated on the MODWC Event Table, effective on the mandate date 8/20/2026.	8/19/2026
MODWC Process Final Release 1 EDI data and return acknowledgements	8/20/2026
<b>Mandate Date (Production Ready for R3.1 FROI and SROI)</b>	
Trading Partner Mandate Date for EDI Claims Release 3.1	8/20/2026
<b>MODWC will perform dry runs and when completed will process all production EDI R3.1 FROI and SROI files received since the Mandate Date and return acknowledgments.</b>	TBD: on or before 08/27/2026